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Point Paper

Subject: TATS-C Projected Completion Dates

Purpose: To provide the DCSED information on TATS-C projected completion dates.

1.  Discussion Points:

· There are 418 RC3 courses identified and approved for conversion to 

TATS-C configuration.  Currently, there are 315 courses Ready-to-Teach (RTT).  Attempting to determine which of these 315 courses are available on ATRRS and taught at either TASS Battalions or proponent schools.

· Of the remaining 103 courses, 53 are under coordination review with 

and have projected dates of completion in FY01.  Fifty courses have projected completion dates of FY02 and one course is scheduled for completion in FY03.  

· Currently working with DCST - TDAD and TOMA and 

ATSC - DLD to create a database to track effective and implementation dates.

2.  Assessment:

· No single office is tracking effective and implementation dates with 

any degree of dedication or accuracy.  The Interim Learning Management System (I-LMS) working group is developing a database to capture pertinent data for managing and briefing information.

3.  Recommendation(s):

· Once database is completed, we will require that TIEs and proponent

schools play a part in confirming data on a quarterly basis to ensure accuracy.

