









MAJ Adams











ATED











04 JUN 01

Point Paper

Subject: ADLP Update

Purpose: To provide the DCSED information on ADLP issues to include number of courses in ATRRS and number of DL sites completed and scheduled for completion.

2.  Discussion Points:

· The Army Distance Learning Program (TADLP) provides Digital 

Training Facilities (DTFs) for the AC and USAR components CONUS and OCONUS.  TADLP is utilizing an acquisition strategy that provides an incremental Block (Phase) approach to providing capabilities to the customer.  The Block 1 is a stand-alone classroom, Block 2 has Internet capabilities, and Block 3 provides student management.  Currently, Blocks 1 and 2 have approval for full-rate production.  

· TADLP is scheduled to provide a total of 382 DTFs through 

FY06.

· The completed number of TADLP DTFs is 168 (at 63 locations) 

with 154 fully operational to Block 1 and 94 fully operational to Block 2.  The 14 DTFs that are non-operational will come on-line shortly after minor deficiencies or connectivity issues are resolved.

· The Distributed Training Technology (DTTP) provides various levels 

of distance learning facilities for the NGB throughout CONUS and US Territories.  Facilities range from a Single Trainer Classroom (STC) with one work station to a Dual Multi-media Classroom (DMMC) with 18 work stations.

· DTTP is scheduled to provide a total of 432 DL facilities through 

FY06.

· The completed number of DTTP classrooms is approximately 207. 

This comprises approximately 2168 seats.

· There are currently 64 DL courses on ATRRS.  A total of 96 

courses were funded for FYs 98-00.  Twenty-four courses are somewhere in the development process.  For FY01, 31 courses were funded, with courses being delivered to proponents sometime in late FY02 to early FY03.

