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1.  Purpose.  This memorandum provides general information for the conduct of the FY01 RC Pre-SMDR.

2.  During the FY01 RC Pre-SMDR training cycle, Budget Year – FY02, POM1 – FY04, and POM2 – FY05.

3.  Timeline.


a.  22 JAN –23 APR

Input Phase


22 JAN – 9 MAR

ISR Update to CAD



12 MAR – 26 MAR 
QSM Refinement



27 MAR – 10 APR
RC TASS School Input



11 APR – 23 APR
NGB/USARC Evaluation


b.  23 APR – 18 MAY

CWTRAP/RTCC


23-27 APR


Region A



23-27 APR


Region F



30 APR - 4 MAY

Region E



30 APR - 4 MAY

Region C



7-11 MAY


Region B



14-18 MAY


Region D



14-18 MAY 

Region G

 c.  21 MAY – 13 JUL
NGB/USARC Evaluation & 

Coordination Phase

d.  31 MAY 
NTCC Planning IPR (USARC/ARNG/DCSED)

e.  6 JUN
DCSED publishes and distributes NTCC MOI


f.  16 - 20 JUL 
   NTCC
4.  Additional requirements. 

a.  TIE publishes and distributes to participants within responsible region the WTRAP/RTCC administrative MOI NLT 21 FEB 2001.

b.  ARNG coordinates with ASM to update the TCC screen, default school code 0000 ISR to all RC TASS schools, and changes to the timeline.

c.  ARNG informs/coordinates with DA-DCSPER and PERSCOM about modifications to the RC Pre-SMDR process.   
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